COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 23/ 2020

ESTI MATE SUMVARY 14: 43: 35
CONTI D C22556 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22556- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TI ME ALLOW 60 WORK DAYS
SH 330 COLLBRAN RESURFACI NG PERCENT TIME:  68.33 ORI G TI ME ALLON 60 WORK DAYS
PRQJECT NO. STR330A- 002
SH 330 COLLBRAN
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 20/ 2020 DATE TI ME STARTED 07/20/2020
2273 RI VER ROAD DATE LET 12/ 05/ 2019 DATE WORK BEGAN 07/ 20/ 2020
DATE AWARDED 12/ 17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/14/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 20/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,061, 038.99 PARTI Cl PATI NG $  2,027,785.66 $ 1, 609, 250. 88
AWARD PRQIJECT AMT: $ 2,988, 266.55 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 66. 25% TOTAL EARNI NGS 2,027, 785. 66 1, 609, 250. 88
FUNDS AVAI LABLE: $ 1,033,253.33 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,027, 785. 66 1, 609, 250. 88
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 44, 824. 00 - 34, 390. 46
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,982, 961. 66 1, 574, 860. 42
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,982, 961. 66 1, 574, 860. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,574, 860. 42

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22556-BI D ESTI MATE RUN 09/ 23/ 2020
PRQJECT: STR330A- 002 ESTI MATE NO 0002 14: 43: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 313. 000 0. 000
EACH 0. 000 0.00
4.00000 0. 000 0. 00
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 8, 869. 000 8, 869. 000
SY 0. 000 0. 00
4. 00000 8, 869. 000 35, 476. 00
0015 202-00250 *Renoval of Pavenent MarKking 108, 638. 000 0. 000
SF 0. 000 0.00
0. 70000 0. 000 0. 00
0020 202-01000 Renoval of Fence 95. 000 95. 000
LF 0. 000 0. 00
10. 00000 95. 000 950. 00
0025 203-00000 Uncl assi fied Excavation 0. 000 0. 000
cY 0. 000 0.00
140. 00000 0. 000 0. 00
0030 203-01500 Bl adi ng 20. 000 4.500
HOUR 9. 000 1, 215. 00
135. 00000 13. 500 1,822.50
0035 203-01510 Backhoe 10. 000 3. 000
HOUR 0. 000 0. 00
125. 00000 3. 000 375. 00
0040 203-01582 Truck (Dunp) 10. 000 3. 000
HOUR 0. 000 0. 00
80. 00000 3. 000 240. 00
0045 203-01590 Front End Loader (Rubber Tire) 11. 000 0. 000
HOUR 11. 000 1, 650. 00
150. 00000 11. 000 1, 650. 00
0050 203-01597 *Pot hol i ng 50. 000 1. 000
HOUR 0. 000 0. 00
365. 00000 1. 000 365. 00
0055 208-00107 Removal of Trash 20. 000 0. 000
HOUR 0. 000 0. 00

38. 00000 0. 000 0. 00



CONTI D: C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22556- BI D ESTI MATE RUN 09/ 23/ 2020
PRQJECT: STR330A- 002 ESTI MATE NO 0002 14: 43: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-01011 Reset Gate 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0065 210-04015 Modi fy Manhol e 4.000 0. 000
EACH 4. 000 1, 400. 00
350. 00000 4.000 1, 400. 00
0070 304-01000 Aggregat e Base Course (Class 1) 0. 000 0. 000
TON 0. 000 0.00
75. 00000 0. 000 0. 00
0075 304- 06000 Aggr egat e Base Course (C ass 6) 0. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0.00
0080 304-07000  Aggregate Base Course (C ass 7) 2,990. 000 0. 000
TON 0. 000 0.00
28. 00000 0. 000 0. 00
0085 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0.00
0090 403-34701 *Hot M x Asphalt (G ading SX) (75) 16, 734. 300 447.140
TON 16, 287.160 1,091, 239.72
67. 00000 16, 734. 300 1,121, 198. 10
0095 411-03342 Asphalt Cenent Performance Grade (PG 64-28) 904. 820 25.170
TON 879. 650 329, 868. 75
375. 00000 904. 820 339, 307. 50
0100 411-10255 Emul sified Asphalt (Sl ow Setting) 5, 102. 000 122. 800
GAL 4,979. 200 19, 916. 80
4.00000 5, 102. 000 20, 408. 00
0105 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0.00
0110 607-00010 Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0.00

1, 000. 00000 0. 000 0. 00



CONTI D: C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22556- BI D ESTI MATE RUN 09/ 23/ 2020
PRQJECT: STR330A- 002 ESTI MATE NO 0002 14: 43: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 607-11200 Fence Conbination Wre Wth Metal Posts 88. 000 0. 000
LF 0. 000 0. 00
23. 40000 0. 000 0. 00
0120 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0125 612-00001  *Delineator (Type I) 229. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0130 612-00002 *Del i neator (Type II) 6. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0135 612-00003 *Delineator (Type I11) 100. 000 0. 000
EACH 0. 000 0.00
24.00000 0. 000 0. 00
0140 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0.500 70, 750. 00
141, 500. 00000 1.000 141, 500. 00
0145 626-01114  *Public Information Managenent (Tier V) 84. 000 32. 000
DAY 31. 000 1,271.00
41. 00000 63. 000 2,583.00
0150 627-00008 *Modi fi ed Epoxy Pavement Marking 1, 278. 000 0. 000
GAL 0. 000 0. 00
88. 00000 0. 000 0. 00
0155 627-00013 *Paverrent Marking Paint (H gh Build) 1, 667. 000 32. 000
GAL 1, 635. 000 61, 884.75
37. 85000 1, 667. 000 63, 095. 95
0160 630-00000  *Fl aggi ng 4,500. 000 669. 000
HOUR 1,176. 000 29, 400. 00
25. 00000 1, 845. 000 46, 125. 00
0165 630-00001 *Pilot Car Qperation 300. 000 27.500
HOUR 185. 750 11, 145. 00

60. 00000 213. 250 12, 795. 00



CONTI D: C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22556- BI D ESTI MATE RUN 09/ 23/ 2020
PRQJECT: STR330A- 002 ESTI MATE NO 0002 14: 43: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00007 *Traffic Control Inspection 24.000 11. 000
DAY 12. 000 3, 000. 00
250. 00000 23.000 5, 750. 00
0175 630-00012 *Traffic Control Management 60. 000 21.000
DAY 19. 000 18, 525. 00
975. 00000 40. 000 39, 000. 00
0180 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 2.000
EACH 0. 000 0.00
300. 00000 2.000 600. 00
0185 630-80341 Construction Traffic Sign (Panel Size A) 15. 000 2.500
EACH 5. 000 225.00
45. 00000 7.500 337.50
0190 630-80342  *Construction Traffic Sign (Panel Size B) 98. 000 31. 000
EACH 18. 000 990. 00
55. 00000 49. 000 2,695. 00
0195 630-80344  *Construction Traffic Sign (Special) 108. 000 54.000
SF 0. 000 0. 00
20. 00000 54. 000 1, 080. 00
0200 630-80355 *Portabl e Message Sign Panel 4.000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0205 630-80360  *Drum Channel i zi ng Devi ce 74.000 35. 000
EACH 2.000 20. 80
10. 40000 37.000 384. 80
0210 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 11. 000 5. 500
EACH 0. 000 0. 00
10. 40000 5.500 57.20
0215 630-80370 Barrier (Tenporary) 230. 000 115. 000
LF 0. 000 0. 00
63. 00000 115. 000 7,245.00
0220 630-80380 *Traffic Cone 250. 000 62. 500
EACH 0. 000 0.00

2.50000 62.500 156. 25



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 630-80430

0230

630- 80511

0235

630- 85010

0240

630- 86801

0245

700- 70010

0250

700- 70016

0255

700- 70018

0260

700- 70019

0265

700- 70023

0270

700- 70025

0275 700-70111

C22556
22556-BI D
STR330A- 002
| TEM
DESCRI PTI ON

*Runbl e Strip (Portable)

*Mobi | e Pavenent

Mar ki ng Zone

*| npact Attenuator (Tenporary)

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
36. 000
EACH
900. 00000
1. 000
LS
5, 000. 00000
2.000
EACH
3, 000. 00000
1. 000
LS
25, 000. 00000
0. 000
FA
1. 00000
-34, 377. 380
FA
1. 00000
75, 000. 000
FA
1. 00000
-34, 547. 920
FA
1. 00000
0. 000
FA
1. 00000
-17, 376. 840
FA
1. 00000
4, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

-1, 066.
- 33, 310.
-34,377.

-1, 289.
- 33, 258.
- 34, 547.

0.
-17, 376.
-17, 376.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

530
850
380

. 000
. 000
. 000

670
250
920

. 000
. 000
. 000

000
840
840

. 000
. 000
. 000
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ESTI MATE RUN 09/ 23/ 2020

- 33, 310.

- 33, 258.

-17, 376.

.00

.00

.00

.00

.00

85

.00

25

.00

84

.00

14: 43: 35

AMOUNT

5, 400.

3, 000.

12, 500.

- 34, 377.

- 34, 547.

-17, 376.

750.

00

.00

00

00

.00

38

.00

92

.00

84

00



CONTI D: C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22556- BI D ESTI MATE RUN 09/ 23/ 2020
PRQJECT: STR330A- 002 ESTI MATE NO 0002 14: 43: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700- 70595 F/ A DRB On-Denmand Conmittee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0490 627-30407 Preform Thernopl astic Pvnt Mg (W) (Sp) ial) 0. 000 0. 000
SF 0. 000 0.00
28.50000 0. 000 0. 00
0495 626-00100 Mbbilization (W o Autopay) 0. 000 0. 000
LS 0. 000 0. 00
3, 049. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 2,328,829.21$ 1,558,555.88% 1, 783, 944. 66
CAT NO0201 GUARDRAI L

0290 202-01130 *Renpval of Guardrail Type 3 3, 260. 000 300. 000
LF 648. 000 5, 508. 00
8. 50000 948. 000 8, 058. 00
0295 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 075. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0.00
0300 606-01370 *Transi tion Type 3G 15. 000 0. 000
EACH 0. 000 0. 00
2,120. 00000 0. 000 0. 00
0305 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
2,480. 00000 0. 000 0.00
0310 606-01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
1, 475. 00000 0. 000 0. 00
0315 606- 02003 *End Anchorage (Nonfl ared) 23. 000 0. 000
EACH 0. 000 0. 00

3, 735. 00000 0. 000 0.00



CONTI D

CAT NO0201

0320 606-02005

CAT NO0300

0325 202-00003

0330

202- 00027

0335

202- 01000

0340

202- 04002

0345

206- 00000

0350

206- 00100

0355

206- 01750

0360

208- 00002

0365 208-00046

ESTI MATE NG 0002 14:43: 35
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
3.000 0. 000
EACH 0. 000 0. 00
3, 080. 00000 0. 000 0. 00
CAT 0201  CURRENT AMI $  276,340.00$ 5,508. 00 $ 8, 058. 00
1.000 1.000
Ls 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
120. 000 80. 000
sy 0. 000 0. 00
34. 00000 80. 000 2,720. 00
50. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
304. 000 304. 000
oy 0. 000 0. 00
58. 50000 304. 000 17, 784. 00
224. 000 92. 000
oY 0. 000 0. 00
156. 00000 92. 000 14, 352. 00
1.000 1.000
Ls 0. 000 0. 00
46, 500. 00000 1. 000 46, 500. 00
0. 000 0. 000
LF 0. 000 0. 00
18. 40000 0. 000 0. 00
1.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00

C22556
22556-BI D
STR330A- 002
| TEM
DESCRI PTI ON
GUARDRAI L

*End Anchorage (Fl ared)

CULVERT

Renoval of Structure (Special)

Renoval

of Riprap

of Fence

Renoval

*Cl ean Cul vert

Structure Excavation

Structure Backfill

(Cass 1)

Shori ng

Erosi on Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 09/ 23/ 2020



CONTI D

CULVERT

CAT NO0300

0370 208-00070

0375

208- 00103

0380

208- 00105

0385

208- 00207

0390

211- 03005

0395

212- 00006

0400

212-00032

0405

216- 00201

0410

304- 06000

0415

403- 00720

0420 506-00100

C22556 COLORADO DEPARTMENT OF TRANSPORTATI ON
22556- Bl D
STR330A- 002 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Vehi cl e Tracki ng Pad 0. 000
EACH
2,500. 00000
Renoval and Disposal of Sedinment (Labor) 20. 000
HOUR
35. 00000
Renoval and Di sposal of Sedinment (Equipnent) 20. 000
HOUR
100. 00000
Erosi on Control Managenent 3. 000
DAY
80. 00000
Dewat eri ng 1. 000
LS
20, 000. 00000
*Seedi ng (Native) 0. 090
ACRE
5, 000. 00000
*Soi | Condi tioning 0. 090
ACRE
17, 000. 00000
*Soil Retention Blanket (Straw Coconut) (Biodegradable 368. 000
Cl ass
Sy
4. 75000
Aggregat e Base Course (Cl ass 6) 58. 250
TON
180. 00000
Hot M x Asphalt (Patching) (Asphalt) 27.720
TON
350. 00000
Ri prap (Gabi ons) 22.000
cY

360. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
58. 250
58. 250

0. 000
27.720
27.720

0. 000
0. 000
0. 000
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20, 000

10, 485

9,702

.00

.00

.00

.00

00

.00

.00

.00

00

00

.00

14: 43: 35

AMOUNT

240.

20, 000

10, 485

9,702

.00

.00

.00

00

00

.00

.00

.00

00

00

.00
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PCN: 22556- BI D ESTI MATE RUN 09/ 23/ 2020
PRQJECT: STR330A- 002 ESTI MATE NO 0002 14: 43: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 CULVERT

0425 601-03030 *Concrete Class D (Box Cul vert) 32. 000 0. 000
cY 0. 000 0. 00
950. 00000 0. 000 0. 00
0430 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 498. 000 0. 000
LB 0. 000 0. 00
1. 55000 0. 000 0. 00
0435 603-70806 *8x6 Foot Concrete Box Culvert (Precast) 86. 000 0. 000
LF 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0440 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0445 624-20025 24 Inch Drainage Pipe (Cass 0) (Conplete In Place) 10. 000 0. 000
LF 10. 000 5, 000. 00
500. 00000 10. 000 5, 000. 00
0450 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
0455 629-01006 Survey Monunent (Type 6) 3. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0500 900-00006 Added Item (Dollar)/ Concrete Price Reduction 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 337,484.90 % 45,187.00% 161, 783.00
CAT NO0301 BRI DGE

0460 518-03000 *Sawi ng and Seal i ng Bridge Joint 365. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0465 606-10700 *Bridge Rail Type 7 0. 000 0. 000
LF 0. 000 0. 00

185. 00000 0. 000 0.00
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PCN: 22556- BI D ESTI MATE RUN 09/ 23/ 2020
PRQJECT: STR330A- 002 ESTI MATE NO 0002 14: 43: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 BRI DGE

0485 606-10700 Brdg Rail Ty 7 188. 000 0. 000
LF 0. 000 0. 00
197. 26000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 44,384.88$ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0475 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0480 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
4, 500. 00000 2.000 9, 000. 00
CAT 0400 CURRENT AMT $ 74,000.00 $ 0.00% 74,000. 00

PROJECT TOTAL CURRENT AMI $ 3,061,038.99% 1,609, 250.88$ 2,027, 785. 66



